
   
 

   
     

      
   

 
     

        
   

 
  

 
               
                 

              
           
              

  

 

       

   

     

            

 
      

 

         

              
          

             

           

         

       

       

        
 

  
 

           

 
 

July 11, 2014 

Mr. Ken Thiessen 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 

Subject: Willamette Cove Upland Facility 

Quarterly Progress Report – April through June 2014 
ECSI No. 2066 

Dear Ken: 

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the 
Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary 
Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, 
effective November 4, 2000, which includes the following for the reporting period April through 
June 2014: 

•	 Actions performed under the VCP Agreement 

•	 Data generated 

•	 Problems experienced and resolution 

•	 Actions scheduled for the next reporting period (July through September 2014) 

Actions Performed under the VCP Agreement: 

•	 Submitted the Incremental Surface Soil Sampling Results letter. 

•	 Submitted the response to DEQ Comments on the proposed DU-6 surface soil sampling, 
implemented the sampling plan, and submitted a report of results. 

•	 Implemented the Remedial Design sampling plan and submitted a report of results. 

•	 Submitted response to DEQ/EPA comments on the Source Control Evaluation. 

•	 Worked with DEQ toxicologists on hot spot concentrations. 

•	 Meeting and conference call with DEQ. 

•	 Worked on the revised Feasibility Study. 

•	 Worked on the revised Remedial Design documents. 

Data Generated: 

•	 Laboratory analytical from the DU-6 and remedial design sampling activities. 
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Problems Experienced and Resolution: 

•	 None. 

Actions Scheduled for the Next Reporting Period (July through September 2014): 

•	 DEQ to provide general comments on the draft Feasibility Study. 

•	 Submit the revised Feasibility Study (with updated risk assessment attachment). 

•	 Submit the Remedial Design and submit the City of Portland permitting package upon 
DEQ approval. 

• Work on the revised Source Control Evaluation. 

Please call me at (503) 415-6325 if you have any questions. 

Sincerely, 

Dwight Leisle 
Environmental Program Manager 

c:	 Katy Weil, Metro 
Kristine Koch, EPA 
Rich Muza, EPA 
Dwight Leisle, Port 
Anzie Nelson, Port 
Suzanne Barthelmess, Port 
Michael Pickering, Apex Companies 
Herb Clough, Apex Companies 
Mark Lewis, Formation Environmental 
LWP File 
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